

FIT-BUDDY AI – PROJECT PLANNING PHASE

1. Define Project Objectives

- Develop an AI-based personalized fitness planning system using Gemini.
- Provide workout plans and fitness guidance based on user requirements.

2. Identify Project Scope

- User registration and profile.
- Personalized workout generation.
- AI chatbot.
- Workout and progress tracking.
- General nutrition guidance.

3. Team Planning

- **Member 1:** Project management and documentation.
- **Member 2:** Gemini AI integration.
- **Member 3:** Frontend/UI development.
- **Member 4:** Backend and database development.
- **Member 5:** Testing and deployment.

4. Technology Planning

- Gemini API for generative AI.
- Frontend: HTML/CSS/JavaScript or React.
- Backend: Python/Node.js.
- Database: Firebase/Firestore or another suitable database.

5. Task Scheduling

- Requirement analysis
- System design
- UI design
- Backend development
- Gemini integration
- Database implementation
- Testing
- Deployment
- Documentation

6. Resource Planning

- Computers and internet connection.
- Development tools and software.
- Gemini API access.
- Database and hosting services.

7. Risk Planning

- Incorrect AI-generated recommendations.
- API failures or limitations.
- Data privacy and security issues.
- Technical integration problems.
- Delays in development.

8. Testing Plan

- Test user registration.
- Test AI-generated plans.

- Test chatbot responses.
- Test workout tracking.
- Test database operations.
- Test security and overall system performance.

9. Deployment Plan

- Integrate all modules.
- Perform final testing.
- Deploy the application.
- Monitor and fix issues after deployment.

10. Documentation Plan

- Prepare project report.
- Document system architecture and requirements.
- Document Gemini integration.
- Prepare user manual and final presentation.